ID	ℹ	Task Mode	Nombre de tarea	Duration	Start	Finish	Predecessors	Resource Names
1			**PLANEACIÓN, ORGANIZ**	**72.65 days**	**Tue 4/16/24**	**Thu 11/07/2**		
2			**Fase inicial.**	**7.21 days**	**Tue 4/16/24**	**Fri 5/03/24**		
3			Actividad de informació	0.99 days	Mon 4/22/24	Tue 4/23/24		
4			Actividad de informe d	0.99 days	Thu 4/25/24	Fri 4/26/24		
5			Actividad de identificac	0.99 days	Mon 4/29/24	Tue 4/30/24		
6			Actividad de correcció	1.49 days	Wed 5/01/24	Fri 5/03/24		
7			**Fase de administración d**	**10.67 days**	**Mon 5/06/24**	**Fri 5/31/24**		
8			Reunión 1 planeación.	2.48 days	Mon 5/06/24	Fri 5/10/24		
9			Reunión 2 planeación.	2.48 days	Mon 5/13/24	Fri 5/17/24		
10			Reunión 3 planeación.	2.48 days	Mon 5/20/24	Fri 5/24/24		
11			Reunión 4 planeación.	2.48 days	Mon 5/27/24	Fri 5/31/24		
12			**Fase de coordinación pa**	**10.67 days**	**Mon 6/03/24**	**Fri 6/28/24**		
13			Inicia busqueda y com	9.92 days	Mon 6/03/24	Fri 6/28/24		
14			**Fase implementación de**	**13.15 days?**	**Mon 7/01/24**	**Fri 8/02/24**		
15			Charla teorica 1	4.96 days	Mon 7/01/24	Fri 7/12/24		
16			Charla teorica 2	4.96 days	Mon 7/08/24	Fri 7/19/24		
17			Charla teorica 3	4.96 days	Mon 7/15/24	Fri 7/26/24		
18			Designación, organizac	2.48 days	Mon 7/29/24	Fri 8/02/24		
19			**Fase ejecución.**	**21.08 days**	**Mon 8/05/24**	**Sat 9/28/24**		
20			Implementación	19.83 days	Mon 8/05/24	Fri 9/27/24		
21			Testeo	14.88 days	Mon 8/19/24	Fri 9/27/24		
22			Corrección	12.4 days	Mon 8/26/24	Fri 9/27/24		
23			**Fase final**	**12.65 days**	**Mon 9/30/24**	**Thu 10/31/2**		
24			Presentación	1.98 days	Mon 9/30/24	Thu 10/03/24		
25			Corrección extra	5.45 days	Fri 10/04/24	Fri 10/18/24		
26			Segunda implementació	8.93 days	Mon 10/07/2	Wed 10/30/2		
27			**Entrega definitiva**	**3.23 days**	**Fri 11/01/24**	**Thu 11/07/2**		
28			Fechas estimadas de e	1 day	Mon 11/04/2	Wed 11/06/2		
56				8.19 days	Sun 6/30/24	Thu 7/18/24		

Task		Split	Milestone ◇	Summary	Project Summary
External Tasks		External Milestone ◇	Inactive Task	Inactive Milestone ◇	Inactive Summary
Manual Task		Duration-only	Summary Rollup	Manual Summary	Start-only
Finish-only		Progress	Deadline		

ID	i	Task Mode	Nombre de tarea	Duration	Start	Finish	Predecessors	Resource Names
29				0 mins				
30				0 mins				
31				0 mins				
32				0 mins				
33				0 mins				
34				0 mins				
35				0 mins				
36				0 mins				
37				0 mins				
38				0 mins				
39				0 mins				
40				0 mins				
41				0 mins				
42				0 mins				
43				0 mins				
44				0 mins				
45				0 mins				
46				0 mins				
47				0 mins				
48				0 mins				
49				0 mins				
50				0 mins				
51				0 mins				
52				0 mins				
53				0 mins				
54				0 mins				
55				0 mins				

Project: Diagrama de Gantt Proyecto

Date: 05/21/2024 03:35

Task	Split	Milestone ◇	Summary	Project Summary
External Tasks	External Milestone ◇	Inactive Task	Inactive Milestone ◇	Inactive Summary
Manual Task	Duration-only	Summary Rollup	Manual Summary	Start-only
Finish-only	Progress	Deadline		

Página 2

	May 2024					June 2024			
	Apr 29, '24	May 6, '24	May 13, '24	May 20, '24	May 27, '24	Jun 3, '24	Jun 10, '24	Jun 17, '24	Jun 24, '24

	May 2024																															June 2024																												
	Apr 29, '24							May 6, '24							May 13, '24							May 20, '24							May 27, '24							Jun 3, '24							Jun 10, '24							Jun 17, '24							Jun 24, '24				
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F

Task		**Split**	**Milestone** ◇	**Summary**	**Project Summary**
External Tasks		**External Milestone** ◇	**Inactive Task**	**Inactive Milestone** ◇	**Inactive Summary**
Manual Task		**Duration-only**	**Summary Rollup**	**Manual Summary**	**Start-only**
Finish-only		**Progress**	**Deadline**		